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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

November 30, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICTS 1 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000068 - Little Dalton Debris Dam Seismic Strengthening 
and Spillway Bridge, City of Glendora (5), Griffith Company, in amount of 
$14,000.00. 
 
Project ID No. FCC0000564 - Buena Vista Channel Improvements, City of 
Irwindale (1), SEMA Construction, Inc., in amount of $30,000.00. 
 
Project ID No. FCC0000627 - Santa Fe Reservoir Spreading Grounds Horse 
Trail Modifications, Cities of Irwindale and Duarte (1 and 5), 4-Con Engineering, 
Inc., in amount of $12,614.47. 
 
Project ID No. FCC0000900 - Puddingstone Diversion Dam Gate Modifications, 
City of La Verne (5), J. F. Shea Construction, Inc., in amount of $37,200.00. 
 



The Honorable Board of Supervisors 
November 30, 2004 
Page 2 
 
 
  
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your 
authorization are changes in work in excess of my delegated limits which are required to 
complete Project ID Nos. FCC0000068, FCC0000564, FCC0000627, and 
FCC0000900. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $12,614.47 to 
$37,200.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
The subject contract for the construction of public works improvements was awarded by 
your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board=s directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the original Board-approved project and do not change any conditions which resulted in 
the original environmental finding. 
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CONTRACTING PROCESS
 
The contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
the work under this contract and will result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\11-30-04LTR.doc 
 
Enc. 4   
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
November 30, 2004 
 
 
 
PROJECT ID NO. FCC0000068, LITTLE DALTON DEBRIS DAM SEISMIC 
STRENGTHENING AND SPILLWAY BRIDGE (City of Glendora), 
Supervisorial District 5, Contractor:  Griffith Company 
 
Project Description: 
 
Seismic strengthening of an existing reinforced concrete spillway and outlet tower, 
construction of a reinforced concrete bridge with prestressed girders to span the 
spillway at the dam crest, and other appurtenant work. 
 
Changes in Work: 
 
(1) Prepare Access Ramps $12,500.00 
(2) Sample and Analyze for Lead-Based Paint  1,500.00 
   
 Total $14,000.00 
 
Description of Changes: 
 
(1) It will be necessary to prepare access ramps within the debris basin and around the 
intake tower in order to move equipment into position to remove the existing foot bridge.  
The preparation of access ramps was not specified in the plans. 
 
(2) It will be necessary to perform tests on metal-painted components within the intake 
tower in order to determine the presence of lead-based paint.   The plans did not specify  
testing of these components. 
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,026,283.00 
Changes in work to be authorized      14,000.00

 
Revised contract amount $1,040,283.00 

 
HH:en 
O:\Projects\Programs - Flood\LittleDaltonDebrisDamSeismicStrength (FCC0000068)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE)  
November 30, 2004  
 
 
 
PROJECT ID NO. FCC0000564, BUENA VISTA CHANNEL IMPROVEMENTS  
(City of Irwindale), Supervisorial District 1, Contractor:  SEMA Construction, Inc.  
 
Project Description: 
 
Replacement of an existing concrete trapezoidal channel with a rectangular reinforced 
concrete channel and reinforced concrete double-box conduit of greater capacity, 
construction of an access road and invert access ramp, and other appurtenant work.   
 
Change in Work: 
 
Electric Motor Operator for Slide Gate $30,000.00 
 
Description of Change: 
 
It will be necessary to upgrade the slide gate at the entrance of the adjacent spreading 
grounds from manual to electric controls.  This improvement will provide for more 
efficient operation of the spreading grounds. It will be necessary to compensate the 
contractor for this work.  The cost for this work will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications.  
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $4,502,718.20 
Changes in work previously approved 
   by the Board 132,754.26 
Change in work to be authorized      30,000.00 

 
Revised contract amount $4,665,472.46 

 
AD:er 
O:\Projects\Programs - Flood\BuenVistaChannel (FCC0000564)\Board\CIW5.doc 
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CHANGE IN WORK (AUTHORIZE)  
November 30, 2004  
 
 
 
PROJECT ID NO. FCC0000627, SANTA FE RESERVOIR SPREADING GROUNDS 
HORSE TRAIL MODIFICATIONS (Cities of Irwindale and Duarte),  
Supervisorial Districts 1 and 5, Contractor:  4-Con Engineering, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete channel, an 18" reinforced concrete pipe, a gutter, 
an inlet structure, an outlet structure with grouted riprap invert, and a horse trail, and 
installation of a chainlink fence and cable railings.  
 
Changes in Work: 
 
(1) Remove Extra Thick Grouted Riprap  $  2,069.88 
(2) Remove Concrete Walls  7,615.37 
(3) 18" RCP Realignment 2,029.22 
(4) Exploratory Excavations       900.00 
 
 Total $12,614.47 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to remove existing grouted 
riprap.  The cost for this work will exceed the estimate by the amount shown. 
 
(2) Your Board previously approved a change in work to remove two existing concrete 
walls that were buried under the surface and interfered with the installation of the 18" 
reinforced concrete pipe. The cost for this work will exceed the estimate by the amount 
shown. 
 
(3) Your Board previously approved a change in work to realign the proposed 18" 
reinforced concrete pipe in order to avoid the existing bridge abutment. The cost for this 
work will exceed the estimate by the amount shown. 
 
(4) It will be necessary to have the contractor perform exploratory excavations to 
determine the exact location of the existing utilities.  This work is not shown on the 
plans. 
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The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of contract specifications.  The cost for Item 4 is stipulated in 
the contract specifications.   
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $344,534.50 
Changes in work previously approved  
   by the Board  80,425.54 
Changes in work to be authorized    12,614.47 

 
Revised contract amount $437,574.51 

 
AD:er 
O:\Projects\Programs - Flood\SantaFeResSG (X5009146)\Board\CIW2a,3a,4a,9.doc 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-3B- 



 

CHANGE IN WORK (AUTHORIZE) 
November 30, 2004 
 
 
 
PROJECT ID NO. FCC0000900, PUDDINGSTONE DIVERSION DAM GATE 
MODIFICATIONS (City of La Verne), Supervisorial District 5,  
Contractor: J. F. Shea Construction, Inc. 
 
Project Description: 
 
Repair and modification of four slide gate systems and other appurtenant work. 
 
Change in Work: 
 
Additional Reinforced Concrete     $37,200.00 
 
Description of Change: 
 
Field conditions indicate that the quantity of reinforced concrete required for the new 
concrete deck exceeded the engineer’s estimate by more than 25 percent.  The quantity 
of additional concrete over 125 percent of the original item was negotiated as provided 
in Subsection 3-2 of the contract specifications.  The remainder of the cost will be based 
on contract unit prices.   
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $242,485.00 
Change in work to be authorized   37,200.00 

 
Revised contract amount $279,685.00 

 
GEM:er 
O:\Projects\Programs - Flood\PuddingstoneDiversionDamGateModif (FCC0000900)\Board\CIW1.doc 
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